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Pay 75% Deposit

Complete interconnection work

Review terms and sign 
CSO, return to QEC

Approve and sign CSO

Send CIPP Proponent Commercial 
Operation Package

Project closed

Confirm completion of  GN 
inspection approval with CIPP 

Proponent

Complete GN Inspection

Send GN Inspection Report, SLD, 
and work order to QEC ARE

Issue CSO to CIPP Proponent 
with original Project ID

Confirm payment end EPA and GCA 
to CIPP Proponent

Sign EPA and GCA, 
return to ARE PC

Complete all renewable energy 
facility construction

Commissioning completed 
alongside QEC Metering

Set up customer’s 
account for CIPPEnsure EPA and GCA are 

signed before proceeding

Prepare and issue invoice to CIPP 
Proponent for final payment

Make final payment

Confirm final payment

Attend commissioning 
completed by QEC

Initiate CIPP application by emailing   
renewableenergy@qec.nu.ca

Schedule initial 
consultation meeting

Complete project feasibility, if 
applicable

Complete CIPP application

Review CIPP Application 
and provide comments

Does the application 
satisfy QEC 

requirements?

Respond to comments and 
re-submit as neccessary

No

Pay deposit 
($10,000)

Confirm payment

Organize CIA kick-off meeting with 
QEC and CIPP Proponent

Send Project ID to 
CIPP Proponent

Proceed with CIA study
Prepare RFIs to CIPP 

Proponent as needed

Respond to RFIs

Complete CIA first draft

Review CIA draft and 
provide comments

Prepare final copy of CIA and issue 
invoice to CIPP Proponent to receive 

complete payment for CIA study

Make final CIA 
study payment

Yes

Yes

Does the application 
satisfy policy?

No
Notify CIPP Proponent of 

application rejection/reduction

Prepare RFI for CIPP Proponent 
regarding data required for the study

Provide any additional 
information per RFI

Confirm payment and send 
final copy of CIA study to 

CIPP Proponent

Formally notify QEC with intent to 
proceed with recommended upgrades 

required for interconnection
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